

## Steering committee 1

6 November 98.

D: \Users\mwt\Projects\Solar-B\EIS\docs\meet\SteerCom\notes1.doc

### Those present:

The committee:

PJC Imperial - Chair  
SH PPARC  
RM PPARC - Sec.  
IM Ian Mann (st. Andrews -> York)  
MJT Thompson, QMW  
REC Leicester

Attending:

JLC  
CC  
GS  
JL  
MWT

### Science summary ( jlc)

data rights: should follow a pattern of Yohkoh, principal investigators will have immediate access to all data, followed by public access one year after that.

Instrument break down - Len described the baseline responsibilities.

Programmatic - A Meeting of the entire team is expected in possibly February. The PDR is still expected around 1 April.

### Status reports.

RAL: nothing to add to submitted report.

MSSL: report given as prepared, see [reports.doc](#).

Effort will be shared with GOES-SXI.

BU: Ready to move.

Wish to work towards common understanding of J-side interfaces, e.g. MDP.

Committee comments

Please provide materials on time!!!

Must link [schedule](#) and [WBS](#).

The [financial statement](#) should refer only to the agreed WBS codes.

### Conclusions.

Assume discussions begin with a US partner on the 1st January. We have to understand the scientific requirements. Review schedule, 14<sup>th</sup> Feb. cost profile: preliminary version 1st April, more realistic version end April.

Analyse the spending in this financial year.

The committee recognised as the difficult situation vis-a-vis the NASA selection process. However, assume that the US funding start will be April 1 1999.

The minutes of the "PMC" were asked to be made available to the committee. MWT notes: this could refer either to the management group meetings or to those of the system design team. The following are required prior to the next meeting:

15 December	Preliminary version of the <a href="#">management plan</a> .
15 January	Revised set of milestones to launch
14 February	a 3-country version of the management plan.
14 February	Preliminary re-profiling
14 February	Revised risk analysis
30 April	final re-profiling

Next Meeting 25<sup>th</sup> Feb. Location TBD (likely to be central London).