

MSSL Solar Group – PDRA Project Management Sheet  
2009/10 Academic Year

Jian Sun – April 2010

a) Current Project List:

Project Code	Title/Short Project Description	Mission data used (current) or future mission foundation	Project Type		Current Stage (Percent Complete)*			Time to Completion*
			Role	Collaborator	Pilot	Analysis	Write-up	
JS01	EIS 40" slot data deconvolution	EIS, TRACE, EIT	L	Louise Harra	90%	50%	0%	6-12 Months

(L = Lead Project, SI = Support Internal, SE = Support External; \* = Estimated)

b) Impediments to progress:

Project Code	Impediment	Suggested/Required Solution	
		Action Required	By:
JS01	Image alignment between EIS and other instruments, e.g., TRACE	Any good image alignment algorithms	All
	Waiting to try SDO data with EIS deconvolution	Access to SDO AIA data and analysis software	
	Plan to design a new EIS study for 40" slot data acquisition	Help to design & verify new study	EIS team

c) Completed projects for last month:

Project Code	Project Title	Product

d) Proposed New Projects:

Project Code	Project Title/Summary	Project Type		Time to Completion*
		Role	Collaborator	

e) Deadlines (Abstracts, Conferences, Manuscripts, etc.)

Project Code	Deadline	Travel Approval Obtained (if applicable)