| ID | Task Name | Duration | Start | Finish |
|---|---|---|---|---|
| 1 | | | | |
| 2 | **TEK** | **11.6w** | **4 Oct '96** | **24 Dec '96** |
| 3 | Monitor Card Schematic | 0.6w | 4 Oct '96 | 8 Oct '96 |
| 4 | Monitor Card Layout | 1w | 9 Oct '96 | 15 Oct '96 |
| 5 | Mother Card Layout | 1w | 16 Oct '96 | 22 Oct '96 |
| 6 | BPE Test Plan | 2w | 23 Oct '96 | 5 Nov '96 |
| 7 | BPE Integration Plan | 2w | 6 Nov '96 | 19 Nov '96 |
| 8 | Design Document | 1w | 20 Nov '96 | 26 Nov '96 |
| 9 | DCRX Design | 1.5w | 23 Oct '96 | 1 Nov '96 |
| 10 | BPE-EGSE Display Soft | 1.5w | 1 Nov '96 | 12 Nov '96 |
| 11 | Complete BPE Display | 0w | 13 Nov '96 | 13 Nov '96 |
| 12 | Testing | 4w | 27 Nov '96 | 24 Dec '96 |
| 13 | | | | |
| 14 | **DGS** | **15.8w** | **4 Oct '96** | **22 Jan '97** |
| 15 | Darray PL + Doc | 1d | 4 Oct '96 | 4 Oct '96 |
| 16 | Process PL + Doc | 1d | 7 Oct '96 | 7 Oct '96 |
| 17 | Lookup Sch + PL + Doc | 3d | 8 Oct '96 | 10 Oct '96 |
| 18 | Camera Sch + PL + Doc | 6d | 11 Oct '96 | 18 Oct '96 |
| 19 | Selector Sch + PL + Do | 6d | 21 Oct '96 | 28 Oct '96 |
| 20 | Motherboard Sch + PL + | 5d | 29 Oct '96 | 4 Nov '96 |
| 21 | Filter A/B Sch + PL + Dc | 2d | 5 Nov '96 | 6 Nov '96 |
| 22 | Parts List and Ordering | 2w | 7 Nov '96 | 20 Nov '96 |
| 23 | Design Documents | 2w | 21 Nov '96 | 4 Dec '96 |
| 24 | Harness | 1w | 5 Dec '96 | 11 Dec '96 |
| 25 | Testing | 6w | 12 Dec '96 | 22 Jan '97 |
| 26 | | | | |
| 27 | **RPC** | **14.6w** | **4 Oct '96** | **14 Jan '97** |
| 28 | EM HVPSU Kitting | 1d | 4 Oct '96 | 4 Oct '96 |
| 29 | Design Definition | 3d | 7 Oct '96 | 9 Oct '96 |
| 30 | Transformer Bobbins | 3d | 10 Oct '96 | 14 Oct '96 |
| 31 | Flight Parts | 3d | 15 Oct '96 | 17 Oct '96 |
| 32 | EMC Test Plan | 2w | 18 Oct '96 | 31 Oct '96 |
| 33 | Test Jig | 1w | 1 Nov '96 | 7 Nov '96 |
| 34 | Test EM HVPSU | 4w | 8 Nov '96 | 5 Dec '96 |
| 35 | T/V EM HVPSU | 1w | 6 Dec '96 | 12 Dec '96 |
| 36 | Integrate with Intensifier | 1w | 13 Dec '96 | 19 Dec '96 |
| 37 | Integrate with BPE | 1w | 20 Dec '96 | 26 Dec '96 |
| 38 | EMC Test | 1w | 27 Dec '96 | 2 Jan '97 |
| 39 | Partial Pressure Test | 3d | 3 Jan '97 | 7 Jan '97 |
| 40 | Design Description | 1w | 8 Jan '97 | 14 Jan '97 |
| 41 | | | | |
| 42 | **RAC** | **13.8w** | **4 Oct '96** | **8 Jan '97** |
| 43 | Sandia | 2w | 18 Oct '96 | 31 Oct '96 |
| 44 | Holiday | 2w | 1 Nov '96 | 14 Nov '96 |
| 45 | ICU | 3d | 4 Oct '96 | 8 Oct '96 |
| 46 | Filter Wheel | 1d | 9 Oct '96 | 9 Oct '96 |
| 47 | Camera Card for BPE | 1d | 10 Oct '96 | 10 Oct '96 |
| 48 | Detail Design Document | 3d | 11 Oct '96 | 15 Oct '96 |
| 49 | SC Problem | 1w | 15 Nov '96 | 21 Nov '96 |




Project: XMM-OM Team Activities.MPP
Date: 28 Oct '96

Task | Progress | Milestone | Summary | Rolled Up Task | Rolled Up Milestone | Rolled Up Progress

| ID | Task Name | Duration | Start | Finish |
|---|---|---|---|---|
| 50 | New SC | 3w | 22 Nov '96 | 12 Dec '96 |
| 51 | New SSI | 2w | 13 Dec '96 | 26 Dec '96 |
| 52 | New Slave | 4d | 27 Dec '96 | 1 Jan '97 |
| 53 | BPE Test | 1w | 2 Jan '97 | 8 Jan '97 |
| 54 | | | | |
| 55 | **PDT** | **44.2w** | **4 Oct '96** | **8 Aug '97** |
| 56 | CCD Specification | 2w | 4 Oct '96 | 25 Oct '96 |
| 57 | Integrate with TMPSU | 1w | 30 Oct '96 | 7 Nov '96 |
| 58 | Integrate with OGSE | 0.6w | 8 Nov '96 | 14 Nov '96 |
| 59 | Procure EM & QM parts | 0.4w | 15 Nov '96 | 20 Nov '96 |
| 60 | Assess CCD clocks | 0.4w | 21 Nov '96 | 22 Nov '96 |
| 61 | Create Layouts | 3w | 27 Nov '96 | 27 Dec '96 |
| 62 | Check layouts | 1w | 1 Jan '97 | 9 Jan '97 |
| 63 | Manufacture boards | 0.2w | 10 Jan '97 | 10 Jan '97 |
| 64 | Inspect boards | 0.2w | 15 Jan '97 | 15 Jan '97 |
| 65 | Write Design Definition | 0.8w | 16 Jan '97 | 23 Jan '97 |
| 66 | Write test procudure | 1.4w | 24 Jan '97 | 7 Feb '97 |
| 67 | **QM build** | **7.4w** | **12 Feb '97** | **3 Apr '97** |
| 68 | Pre-assembly elec | 0.8w | 12 Feb '97 | 19 Feb '97 |
| 69 | Test boards | 1.4w | 20 Feb '97 | 6 Mar '97 |
| 70 | Integrate with CCD | 0.4w | 7 Mar '97 | 12 Mar '97 |
| 71 | Evaluate performar | 1w | 13 Mar '97 | 21 Mar '97 |
| 72 | Integrate with BPE | 1w | 26 Mar '97 | 3 Apr '97 |
| 73 | **Radiation Verification** | **10.8w** | **4 Apr '97** | **18 Jun '97** |
| 74 | Write radiation test | 0.4w | 4 Apr '97 | 9 Apr '97 |
| 75 | Design radiation te | 0.6w | 10 Apr '97 | 16 Apr '97 |
| 76 | Pre radiation tests | 1w | 17 Apr '97 | 25 Apr '97 |
| 77 | Irradiation | 0.2w | 30 Apr '97 | 30 Apr '97 |
| 78 | Post radiation tests | 1w | 1 May '97 | 9 May '97 |
| 79 | Write radiation test | 0.2w | 14 May '97 | 14 May '97 |
| 80 | Write up-screening | 1w | 15 May '97 | 23 May '97 |
| 81 | Perform up-screeni | 2w | 28 May '97 | 18 Jun '97 |
| 82 | **EM build** | **7.4w** | **19 Jun '97** | **8 Aug '97** |
| 83 | Pre-assembly elec | 0.8w | 19 Jun '97 | 26 Jun '97 |
| 84 | Test boards | 1.4w | 27 Jun '97 | 11 Jul '97 |
| 85 | Integrate with CCD | 0.4w | 16 Jul '97 | 17 Jul '97 |
| 86 | Evaluate performar | 1w | 18 Jul '97 | 30 Jul '97 |
| 87 | Integrate with BPE | 1w | 31 Jul '97 | 8 Aug '97 |




Project: XMM-OM Team Activities.MPP
Date: 28 Oct '96

Task | Progress | Milestone | Summary | Rolled Up Task | Rolled Up Milestone | Rolled Up Progress




Project: XMM-OM Team Activities.MPP
Date: 28 Oct '96

Task | Progress | Milestone | Summary | Rolled Up Task | Rolled Up Milestone | Rolled Up Progress




Project: XMM-OM Team Activities.MPP
Date: 28 Oct '96

Task | Progress | Milestone | Summary | Rolled Up Task | Rolled Up Milestone | Rolled Up Progress