MSSL Solar Group – PDRA Project Management Sheet 2009/10 Academic Year

Jian Sun – February 2010

a) Current Project List:

Project Code	·	Mission data used	Project Type	Curi	Current Stage (Percent		Time to	
	Description	(current) or future			Comple	,	Completion*	
Couc		mission foundation	Rol	eCollaborato	r Pilot	Analysis	Write-up	Completion
JS01	EIS 40" slot data	EIS, TRACE, EIT	L	Louise	90%	50%	0%	6~12 Months
	deconvolution			Harra				

(L = Lead Project, SI = Support Internal, SE = Support External; * = Estimated)

b) Impediments to progress:

Project CodeImpediment Suggested/Required Solution Action Required By:

c) Completed projects for last month:

Project CodeProject TitleProduct

d) Proposed New Projects:

 $\label{eq:project_to_project_to$

e) Deadlines (Abstracts, Conferences, Manuscripts, etc.)

Project CodeDeadlineTravel Approval Obtained (if applicable)

1 of 1 01/03/2010 08:56